



# Capital Projects Highlights

Forrest Huisman, Director of Capital Projects

---





# Capital Projects Update

---

- **Capital Projects Process;** CPP updates are under review by GPC
- **Active GPC Task Force topics;**
  - Equestrian Campus Relocation
  - Downhill Ski Area Master Plan
  - Mailbox Improvements
  - Trout Creek Expansion
  - Employee Housing
- **Open Building Permits**
  - **Equestrian Campus Relocation (DF);** Construction improvements started on October 16, 2017, and will be completed by June of 2018.
  - **Pool Improvements (RRF);** Lap Pool and Spas are now closed for plaster, drainage, and coping upgrades. Rec Pool and Covered Spa will remain open during these Fall 2017 improvements.