


TDA Capital Projects - Status Update - as of 6/30/2019



Stages of the Capital Projects Process

LIST DEVELOPMENT	PROJECT ANALYSIS	CONCEPTUAL DESIGN	FINAL DESIGN	CONSTRUCTION	POST-PROJECT REVIEW
Prioritization for Development Funds	Downhill Ski Lodge	Phase 2 CASp improvements	Mile Run Grade Improvements	Northwoods Clubhouse Restroom Remodel	
Reserve Study for Replacement Reserve Funds		Improvements to Cluster Mailboxes	Snowmaking at DSR, Phase 2	Trout Creek Remodel	
		Consolidation of GPC Subcommittee Master Plans	Snowmaking at Snowplay	CASp improvements at Marina, The Lodge, and Golf Course restrooms	
		Nature Loop Permitting	Snowmaking at XC	Chalet House -Garage roof repair	
		Berggarten Trailhead	Heated Walkway at The Lodge	Equestrian Campus Updates	
			Golf- Fairway Improvements	Amenity Signage	