

# Capital Projects Update

BOARD MEETING 10/16/2020

# RECOMMENDED ACTION

❖ **No action** requested at this time

❖ **Agenda** - Staff will provide an update on:

- ❖ 2020 Green and Fairway Improvement Project
- ❖ Nature Loop Trail Project

# 2020 Greens and Fairway Improvement Project



- Construction contract - substantially complete
- In-house construction project work - substantially complete
- Final cleanup/green growth/winterizing course- ongoing

# Nature Loop Trail Project



- Construction contract substantially complete
- In-house trail work 80% complete
- Expecting project completion and trail opening on 11/7/2020