

#### STAFF REPORT

**DATE: October 6, 2021** 

#### TITLE:

Unit 03, Lot 352 Architectural Standards Committee Hearing – 4<sup>th</sup> Extension Request

## **RECOMMENDATION:**

# By Motion:

The Board of Directors uphold the decision/recommendation of the Architectural Standards Committee and grant the 4<sup>th</sup> extension request to extend the permit to 7/30/2022 with a \$1000 extension fee.

#### **BACKGROUND**

Major project permit for Garage / Addition / Deck Project

## Project history:

9/30/15 - Permit Issued for 2 years to 9/29/2017

12/21/17 - Extension 1 was approved by ASO staff to 9/29/18 with \$500 extension fee 3/6/19 - Extension 2 was approved by the ASC to 11/1/19 with \$1000 extension fee

10/23/20 - Board granted 3<sup>rd</sup> extension to 7/30/2021 with \$1000 extension fee

7/30/21 - Permit Expired

9/15/21 - ASC Hearing for Failure to Final with recommendation to Board to extend permit to 7/30/22

The property owner of Unit 03, Lot 352 is requesting an additional permit extension (4<sup>th</sup>) and in support of the Architectural Standards Committee decision to be granted an extension of 1 year to 7/30/2022 to complete the project.

## **ANALYSIS:**

Per Board Policy from 2013, extensions requested beyond the  $2^{nd}$  extension require Board approval. The Board heard the case on 10/23/20 and extended the permit to 7/30/21 with a  $3^{rd}$  extension.

Upon review of the current photos and discussion at the 9/15/21 ASC Meeting, the committee determined progress is being made and a realistic extension for project completion would be to extend the permit out another year to 7/30/22.

## **OUTREACH:**

N/A

#### FISCAL IMPACT

Receipt of \$1000 for an extension fee



## **ALTERNATIVE:**

The board has a number of alternatives:

- 1. The board may deny the extension request
- 2. The board may choose to approve the request with modifications

## **ATTACHMENTS:**

Exhibit A: AS Rules, Procedures and Restrictions for Land Use, Section VIII Extension of Time for Project Completion

Exhibit B: Location, Photos, Project Plans

Exhibit C: Unit 03, Lot 352 ASC Decision Letter

Exhibit D: Unit 03, Lot 352 Extension Request with Timeline - Awaiting

Exhibit E: Unit 03, Lot 352 Board Decision Letter

Prepared By: Sheryl Walker, Architectural Standards Office Manager

Reviewed By: Brian Yohn, Interim Director of Risk Management and Real Property

Board Meeting Date: October 22, 2021

General Manager Approval to Place on the Agenda: