

GM UPDATE 2023 CAPITAL CONSTRUCTION PROJECTS:

February 24, 2023



DOWNHILL SKI LODGE REPLACEMENT UPDATE

PERMITTING UPDATE:


- Environmental – Initial study (IS) underway
 - Expected Town to receive draft initial study week of January 23
 - As of 2/17 TDA has not been notified that Town received IS
 - Results will identify CEQA determination
 - The remaining schedule depends on the Town's environmental determination



BEACH CLUB MARINA DECK EXPANSION UPDATE

PROJECT STATUS:

- Town may require TDA to go through development permit process
- Staff working with the Town and evaluating what the implications of that are



EUER VALLEY RESTORATION PHASE I (COYOTE CROSSING) UPDATE



PROJECT UPDATE:

- Project lead is Truckee River Watershed Council
- New bridge/boardwalk coordinated by TRWC
 - Project was broken out into separate contracts and rebid
 - Awaiting bid responses

THANK YOU