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TODAY’S FOCUS – CAPITAL FUNDS

NEXT BUDGET WORKSHOP (#3) – OCT. 12, 2023

• Revisions to previously presented draft budgets, including

  guidance from the Board relating to the Operating Fund 

  and three Capital Funds

• Other Board guidance / ask response

• Total Annual Assessment recommendation
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OBJECTIVES FOR TODAY’S WORKSHOP

• Brief update on Operating Fund budget development

• Create a common understanding of Tahoe Donner’s Capital Budgets

• Review the 20-Year Plan

• Review the 10-Year Capital Improvement Plan 

• Review draft budgets and receive Board direction for:
• New Equipment Fund
• Replacement Reserve Fund
• Development Fund
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OPERATING FUND UPDATE

• Workforce Housing department created for accounting purposes

• TDA Property Casualty and Worker’s Compensation Insurance update

• Trout Creek Rec Center Kids Club planning for program success

• Aquatics budget labor expense correction

• Continued F+B deep dive

• Member discount products starting in October to generate 
visitation and member value

• Not included today but will present next meeting:

• Including the total incentive potential in the budget as an option

• Marina member parking prioritization

• Private amenity cost per use comparison

• Competitive wage review – Op Fund Policy Resolution 2023-3
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CAPITAL FUNDS
(Presented draft fund budgets. Final budgets subject to Board approval)

• New Equipment Fund

• Replacement Reserve Fund

• Development Fund



REPLACEMENT 

RESERVE

• Funds that plan for 

maintenance/repair, 

replacement, and 

restoration of 

common area 

components and 

facilities

• Ex: Replacing 

windows, furniture, 

and trail repair

WHAT IS IN THE CAPITAL FUNDS?

DEVELOPMENT

• Anticipated Capital 

large-scale 

improvements

• Ex: Buildings, 

additions, and 

infrastructure 

improvements

NEW EQUIPMENT

• Funding for new 

items that improve 

operational 

efficiency or 

additional member 

services

• Ex: Additional 

treadmill or new 

software
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52

89M 2,290



A COMMITMENT TO

LONG-RANGE PLANNING
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• Strategic Plan Initiative Five: Planning, Development and 

Infrastructure

• Board to review 20-Year Plan annually per Resolution 2017-3

• Align with Long-Range Planning Committee Charter, directing the 

committee to “support staff in developing, updating and maintaining 

long-range planning documents for the Association to complement 

the Association’s Five-Year Strategic Plan.”



UNDERSTANDING OUR LONG-RANGE CAPITAL PLANS

9

TDA 20-YEAR PLAN 

20-year comprehensive capital project list used as a planning tool for the Association’s long-range projects

• Includes all major projects regardless of funding source (Replacement Reserve Fund, Development Fund, grants, 

TSSA-1, etc.)

•  How do projects get on the plan:

• Generally, needs to be considered a large-scale project (requires planning and permitting)

• Projects committed in other planning documents (trails master plan, building replacement program, etc.)

• Recommendations that are in line with the strategic plan initiatives and may come from staff, committees, 

member feedback, etc.

• The Board reviews the plan annually and has the final say on any proposed changes to the plan

10-YEAR CAPITAL IMPROVEMENT PLAN (CIP)*

Plan showing all projects from the 20-year plan happening over the next 10 years. 

• Plan is reviewed and approved annually by the Board

• Plan changes annually based on available budgets, workload, exterior influences, Board direction

*Formally, 5-Year CIP. Expanding time range per Board discussion for the 2024 Budget process



10-YEAR CAPITAL FUND INVESTMENTS
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LONG-RANGE PLANNING COMMITTEE 2024 BUDGET REVIEW
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• Reviewed 20-Year Plan on June 8, 2023

• Adopted recommendations on 20-Year Plan list on July 13, 2023

• The committee submitted budget recommendations to Board of Directors on July 25, 2023 

LRPC 2024 PROJECT RECOMENDATIONS

PROJECT LRPC RECOMENDATION STAFF RESPONSE

1. Class-1 Trail – Connect Town’s 

Trout Creek Trail to ACAC

Make first priority for capital projects with funds allocated in 

2024 budget

Project is already in CIP. Starting planning in 2024 using TSSA-1 

funds for planning, as approved during the Town budget process in 

spring 2023. Construction funding TBD and will be looking for grant 

opportunities

2. Northwood Clubhouse and

    Campus Planning

Continue master plan efforts into 2024 and funds be 

allocated for retention of a consultant

Project is already in CIP and planning funds are allocated in 2024

3. Traffic Calming Master Plan Working with the Town of Truckee, accelerate Traffic 

Calming Master Plan to be a project in 2024

This has not been accelerated and no funding allocated as it is a Town 

project and not TDA jurisdiction. Looking for Board guidance

4. Bike Parking Bike parking should be upgraded at Northwoods Clubhouse, 

Trout Creek, ACAC and Marina. 

Staff added “Bike Parking Enhancement Throughout Amenities” to

20-year plan. Marina bike parking will likely be upgraded with deck 

expansion project

5. Electric Vehicle

    Charging Stations

LRPC recommends that TDA not install electric vehicle 

charging station for general public access and taken off list

Staff has no current plans to add charging stations at this time. 

Recommend leaving on 20-Year Plan. Town code will likely require in 

future with new parking projects

6. TD Vehicle Fleet: Transition to

     Electric Vehicles

LRPC recommends TDA-owned vehicle fleet transition to 

electric vehicles when feasible

Staff added “Tahoe Donner Facilities Electric Vehicles and Charging 

Stations” to 20-Year Plan



2023 CAPITAL IMPROVEMENT PROJECT STATUS
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2023 Capital Improvement Projects

Amenity Project Status

Association Wide Workforce Housing Feasibility Study/Project In progress

Downhill Ski Resort Downhill Ski Lodge Replacement In progress

Golf Course Restroom Remodel (3) Completed

Golf Pedestrian Bridge on 18 Still in permitting, shifted construction to 2024

Maintenance Maintenance Yard Fuel Station Replacement Planning In Design Development, construction in 2024

Marina Marina Deck Expansion and Shade Structure Still in permitting, shifted construction to 2024

Northwoods Bocce Court Remodel Completed

The Lodge Lodge Generator Updated to Lodge Generator and Bar Shed and shifted to 2026

Trails + Open Space Implement Trail/Trailhead Projects in the TMP Master plan complete, project implementation commencing

Trails + Open Space Glacier Way Parking Lot Expansion Conceptual design underway, starting outreach

Trails + Open Space Euer Valley Restoration Phase 1 (Coyote Crossing) Timing of project being driven by TRWC grant funding shortfall, TRWC optimistic project to move forward 2024

Trails + Open Space South Euer Valley Road - Improvements Timing of project being driven by TRWC grant funding shortfall, TRWC optimistic project to move forward 2024

2021 & 2022 Capital Improvement Projects Rolled to 2023

Amenity Project Status

ACAC Air Conditioning/Airflow New fans installed, heating issue resolved, evaluating need for AC

ACAC ACAC Trailhead and Boardwalk Trailhead and boardwalk completed, old trail section decommissioning substantially complete

ACAC TDXC Snowmaking and Shed Substantially complete, pending final inspection

Golf New Roof at Golf Course Maintenance Roof repaired and new roof deemed unnecessary at this time

The Lodge Pavilion Family Dining Area Renovation Completed

The Lodge ADA Parking Lot Improvements Under construction, projected completion fall 2023

The Lodge Grotto Enhancement Completed

KEY:     TMP: Trails Master Plan        TRWC: Truckee River Watershed Council             ACAC: Alder Creek Adventure Center



DRAFT 20-YEAR PLAN 



20-YEAR PLAN CHANGES + HIGHLIGHTS
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Notable changes to the 20-Year Plan for the 2024 budget cycle review

• The discretionary and non-discretionary column has been removed. 
It morphed beyond its original purpose and no longer adds value to 
the 20-year plan discussion, generally causing confusion 

• Added a “notes” column to delineate the changes made since the 
previous year’s approved plan

• Projects sorted chronologically (priority) by amenity

• Projects are now moved to the capital improvement plan for the next 
10 years as opposed to five years, as done in the past, i.e. 10-Year 
Capital Improvement Plan (CIP), instead of 5-Year CIP
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Amenity Project

Strategic 

Plan 

Initiative

Proposed 

Year 

Const.

Funding 

Source Notes for 2024

Association Wide

Mailboxes 5 2026 DF, RRF Shifted from 2025 to 2026

Workforce Housing Feasibility Study/Project 3, 5 2028 DF Shifted from 2025 to 2028

Fueling stations for equipment - Downhill Ski, XC Ski, Golf fueling pads 4 2031 DF Set date added to CIP

Traffic Calming/Mobility Master Plan 1 2033+ TOT LRPC would like to accelerate

Electric Vehicle Charging Stations & e-bikes at select amenities as parking lot renovation projects 

come up on RR
3, 4, 5

2033+
DF LRPC recommends removing

Tahoe Donner Facilities electric vehicles and charging stations 3, 4, 5 2033+ DF, RRF Added by LRPC

Solar Opportunities 3, 4 ongoing DF

Bike parking enhancement throughout ameneties 4, 5 ongoing DF, RRF Added by LRPC

Alder Creek 

Adventure Center

Fix North Parking Lot Drainage (CASP - RR) 1 2028 DF, RRF Modified name shifted from 2025 to 2028

Snowmaking - Phase 2 5 2032 DF Placed on CIP 

Campground Bathhouse 5 2026 DF, RRF Added by staff

Downhill Ski Area

Downhill Ski Lodge Replacement 2, 5 2024 DF, RRF Shifted from 2023 to 2024

Snowmaking Phase 2 - Eagle Rock 2 2028 DF Shifted from 2025 to 2028

Conveyor Replacement (C2 and C3) with covers improve beginner area layout (assumes yurt is gone) 

RR comp 
2, 5 2030 RRF Shifted from 2026 to 2030

Mile Run Improvements 2 2033+ DF, RRF

Forestry
New access road from Skislope with utilities including fiber - May be part of workforce housing above 5 2033 DF Placed on CIP 

New storage building at Forestry Facility to replace multiple storage containers 5 2034 DF Set start date

Golf Course 

Golf Course Pedestrian Bridge on 18 2, 5 2024 RRF Added by staff

Cart Path Replacement – RR 2, 5 2024 RRF Shifted from 2023 to 2024

Golf Cart Storage Barn 2, 5 2032 DF, RRF Added by staff

Renovate Driving Range with shade structure include performance stage with power 5 2033+ DF, RRF

Ball Shed Building 5 2033+ RRF

20-YEAR PLAN DRAFT

Continued on the following slideKEY

*Final 20-Year Plan subject to Board approval

DF - Development Fund

RRF - Replacement Reserve Fund

TSSA-1 - Truckee Special Service Area 1 Funding (Town of Truckee tax dollars)

TOT - Town of Truckee Jurisdiction

2033+ Project not scheduled and not currently on the 10-Year CIP

*Grant – Truckee River Water Shed Council Grants
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Amenity Project

Strategic 

Plan 

Initiative

Proposed 

Year 

Const.

Funding 

Source Notes for 2024

Maintenance Maintenance Yard Fuel Station Replacement  -  Pump, tank replacement, and roof structure 1, 5 2024 DF, RRF

Marina

Deck Expansion and Shade Structure 2 2024 DF, RRF Shifted from 2023 to 2024

Boat House/Snack Shack remodel 2, 5 2026 DF, RRF Added by staff - code

Marina and Day Camp Building Replacement 2, 5 2028 DF, RRF Shifted from 2027 to 2028

Revisit Beach Expansion Project - Expanded seating on hillside 2 2033+ DF

Dedicated walkway/safer parking lot 2, 5 2033+ DF, RRF LRPC added

Northwoods 

Campus/Tennis

Campus Master Plan and Project 2, 5 2027 DF, RRF

Parking Capacity Expansion

Northwoods Clubhouse Remodel/Replace

Tennis Building Remodel/Replace

Pool Expansion/Hot Tub

Rec Revamp (Playground, Horseshoe, Bocce, Archery, Volleyball, etc.)

The Lodge
Generator and Bar Shed 2, 5 2026 DF Added by staff - code

Host area remodel 2, 5 2033+ DF, RRF Added by staff

Trails and Open 

Space

South Euer Valley Road - Improvements 2, 4 2024 RRF, Grant* Shifted from 2023 to 2024

Euer Valley Restoration Phase 1 (Coyote Crossing) 2, 4 2024 RRF, Grant* Shifted from 2023 to 2024

Glacier Way Trailhead - Expansion and restroom improvement 2, 5 2024 DF, RRF

ADA Glacier way loop trail - TMP 2, 5 2024 DF, RRF Added by staff

Alder Creek Trail Fjord to Campground Improvements 2, 5 2025 RR

Paved class-1, 4-season trail from the Town's Trout Creek Trailhead to ACAC 2, 4, 5, 6 2026 TSSA-1

ACAC West Side Boardwalk - TMP 2, 5 2026 DF Added by staff

ACAC Family Flow Trail - TMP 2, 5 2026 DF Added by staff

Equestrian Arena Relocation - TMP 2, 4, 5 2029 RRF Added by staff

Trail enhancements to align with updated trails and Open Space Master Plan 2, 4, 5, 6 ongoing DF, RRF

*Final 20-Year Plan subject to Board approval

DF - Development Fund

RRF - Replacement Reserve Fund

TSSA-1 - Truckee Special Service Area 1 Funding (Town of Truckee tax dollars)

TOT - Town of Truckee Jurisdiction

2033+ Project not scheduled and not currently on the 10-Year CIP

*Grant – Truckee River Water Shed Council Grants

Continued on the following slideKEY

20-YEAR PLAN DRAFT
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Amenity Project

Strategic 

Plan 

Initiative

Proposed 

Year 

Const.

Funding 

Source Notes for 2024

Trout Creek 

Recreation Center

Snowplay Building with restroom and adequate storage 2, 5 2029 DF Set year and added to CIP

Parking Lot Expansion and Entrance Reconfiguration - Needed for any future expansion at Trout 

Creek 
5 2033+ DF

Expand Patio heating system - Hydronic heating rec. pool 5 2033+ DF

Splash Pad/Basketball Court revamp 2, 5 2033+ DF, RRF

Construct permanent Marco Polo Grill at rec pool 2, 5 2033+ DF Added by staff

Add proper storage facility 5 2033+ DF, RRF Added by staff

IT

Micro trench fiber on cart path via TCRC-Lodge-Cart Barn-Golf Maintenance 5 2024 DF Shifted from 2023 to 2024

Fiber install from TCRC to Snowplay 5 2024 DF Shifted from 2023 to 2024

Fiber from NWCH to TCRC - If/when paving trail 5 2026 DF

Wireless from TCRC to cell tower 5 2033+ DF

Suddenlink fiber to Top Shop 5 2033+ DF

Network operations center expansion of Golf Maintenance Facility 5 2033+ DF

Suddenlink fiber to Forestry - If/when install new road 5 2033 DF

Fiber and power in all parking lots 5 ongoing DF

Projects Placed in 

"Parking Lot"

Teton Way Trailhead - Rustic improvement 2, 5 2033+ DF

Cook House at Euer Valley with year-round restrooms 2, 5 2033+ DF

Shade Structure at Bocce Courts 2, 5 2033+ DF

Mini Golf 2 2033+ DF

Adventure Park 2 2033+ DF

*Final 20-Year Plan subject to Board approval

DF - Development Fund

RRF - Replacement Reserve Fund

TSSA-1 - Truckee Special Service Area 1 Funding (Town of Truckee tax dollars)

TOT - Town of Truckee Jurisdiction

2033+ Project not scheduled and not currently on the 10-Year CIP

*Grant – Truckee River Water Shed Council Grants

KEY

20-YEAR PLAN DRAFT



DRAFT 10-YEAR CAPITAL 
IMPROVEMENT PLAN



10-YEAR PLAN CHANGES + HIGHLIGHTS
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Notable changes to the 10-Year Plan for the 2024 budget cycle review

• Added a “notes” column to delineate the changes made since the 
previous year’s approved plan

• Projects are now moved to the capital improvement plan for the next 10 
years as opposed to five years, as shown in the past, i.e. 10-Year 
Capital Improvement Plan (CIP), instead of 5-Year CIP

• Updated project cost estimates based on market data and/or actual bids



20*Final 10-Year Capital Improvement Project (CIP) subject to Board approval

10-YEAR CAPITAL IMPROVEMENT PROJECT SCHEDULE DRAFT
Formerly 5-Year CIP. Showing projects using all funds, grants and TSSA-1 funds

Amenity Project 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Changes from 2023

Assoc. Wide Workforce Housing Feasibility Study/Project - - 100,000 250,000 1,500,000 2,500,000 - - - - Shifted Construction start from 2025 to 2028

Assoc. Wide Mailboxes 75,000 - 700,400 - - - - - - - Shifted construction start 2025 to 2026

Assoc. Wide Fueling Stations for equipment - DH ski, XC, Golf - - - - - - 300,000 3,000,000 - - Added project from 20yr

ACAC Snowmaking Phase 2 - - - - - - - 200,000 2,000,000 - Added project from 20yr

ACAC North Parking Lot Drainage Improvements - - - 30,000 250,000 - - - - - Changed name & shifted from 2025 to 2028

Campground Campground Bathhouse - 51,000 450,000 - - - - - - - 

Downhill Ski Downhill Ski Lodge Replacement 18,800,000 11,000,000 - - - - - - - - Shifted from 2023 to 2024

Downhill Ski Snowmaking Phase 2 - Eagle Rock - - - 50,000 1,025,000 - - - - - Shifted from 2025 to 2028

Downhill Ski Conveyor Replacement - - - - - - 380,000 - - - Shifted from 2026 2030

Forestry New Access Road - - - - - - - - 500,000 5,000,000 Added project from 20yr

Forestry New Storage Facility for Association - - - - - - - - - 500,000 Added project from 20yr

Golf Pedestrian Bridge on 18 250,000 - - - - - - - - - Shifted from 2023 to 2024

Golf Cart Path Replacement 1,620,000 - - - - - - - - - Shifted from 2023 to 2024

Golf Golf Cart Storage Barn - - - - - - - 500,000 4,000,000 - New Project off Bldg Repl sched

Maintenance Maintenance Yard Fuel Station Replacement 1,106,000 - - - - - - - - - Reduced cost

Marina Deck Expansion and Shade Structure 650,000 - - - - - - - - - Shifted 2023 to 2024 increased cost

Marina Day Camp Building Replacement - - - 100,000 600,000 - - - - - Shifted 2027 to 2028

Marina Boat House/Snack Shack Remodel - 50,000 400,000 - - - - - - - New Project

Northwoods Campus Master Plan and Project 50,000 50,000 2,000,000 5,400,000 3,000,000 3,000,000 4,500,000 - - - 

The Lodge Lodge Generator and Bar Shed - 50,000 400,000 - - - - - - - Changed project  to include bar

Trails & Open Space Implement trail/trailhead projects in the TMP 100,000 100,000 100,000 100,000 50,000 50,000 - - - - Adjusted budget to reflect real projects

Trails & Open Space Class-1 Trail from Trout Creek Trailhead to ACAC Planning 200,000 200,000 200,000 - - - - - - - 

Trails & Open Space Glacier Way Parking Lot Expansion 900,000 - - - - - - - - - Increased budget

Trails & Open Space Euer Valley Restoration Phase 1 (Coyote Crossing) 1,856,164 - - - - - - - - - Shifted from 2023 to 2024

Trails & Open Space South Euer Valley Road 137,000 - - - - - - - - - Shifted from 2023 to 2024

Trails & Open Space Alder Creek Trail Fjord to Campground 50,000 85,000 - - - - - - - - Added project from 20yr

Trails & Open Space ADA Glacier Way Loop Trail 80,000 - - - - - - - - - Added project from TMP

Trails & Open Space ACAC West Side Boardwalk - 50,000 500,000 - - - - - - - Added project from TMP

Trails & Open Space ACAC Family Flow Trail - 10,000 50,000 - - - - - - - Added project from TMP

Snowplay Snowplay Building with restroom and adequate storage - - - - 100,000 800,000 - - - - Added project from 20yr

Annual Project Total $ 25,874,164 $ 11,646,000 $ 4,900,400 $ 5,930,000 $ 6,525,000 $ 6,350,000 $ 5,180,000 $ 3,700,000 $ 6,500,000 $ 5,500,000 

Replacement Reserve CIP Total 6,306,164 4,236,000 890,400 2,430,000 275,000 - 380,000 500,000 850,000 - 

Replacement Reserve General Asset Expenditure 4,633,480 6,990,264 5,970,028 5,299,655 6,046,282 7,694,058 7,495,365 6,574,805 4,360,949 7,381,304 

Total Capital Annual Spend 30,507,644 18,636,264 10,870,428 11,229,655 12,571,282 14,044,058 12,675,365 10,274,805 10,860,949 12,881,304

Other outside funding (TTSA1 & Grant - Watershed Council) 1,712,000 200,000 200,000 - - - - - - - 



CAPITAL PROJECTS 

FOR 2024
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Slides 18-31 Individual Project Sheets



2024 CAPITAL PROJECTS

MAILBOXES
Amenity: Association-wide

Project Description: With more full-time residents in Tahoe Donner, there is a 

need to expand our mailboxes. We currently have 2,630 

mailboxes split between four different outside locations. The 

project needs further analysis to understand the full scope 

and best direction for the association. Staff are assuming no 

roof structures at this time.

Strategic Plan Initiative: 5

22

Budget

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 75,000 

Construction 700,400 

Total $      75,000 $                - $    700,400 $                - $                - $                - $                - $                - $                - $                - $    775,400 
Funding Source Development Fund 300,000 

Replacement Reserve Fund 75,000 400,400 

Total $      75,000 $                - $    700,400 $                - $                - $                - $                - $                - $                - $                - $    775,400 



2024 CAPITAL PROJECTS

DOWNHILL SKI LODGE REPLACEMENT
Amenity: Downhill Ski Resort

Project Description: The downhill ski lodge has exceeded its useful life for the 

association and needs to be replaced.

Strategic Plan Initiative: 1, 2, 5

23

Budget

Total Phase 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033

Project Costs Professional Services 1,460,000 510,000 200,000 

Construction 18,490,000 10,800,000 

Total $  1,460,000 $19,000,000 $11,000,000 $                - $                - $                - $                - $                - $                - $                - $                - $31,460,000

Funding Source Development Fund 1,460,000 16,500,000 7,000,000 

Replacement Reserve Fund 2,500,000 4,000,000 

Total $  1,460,000 $19,000,000 $11,000,000 $                - $                - $                - $                - $                - $                - $                - $                - $31,460,000 



2024 CAPITAL PROJECTS

GOLF COURSE PEDESTRIAN BRIDGE ON 18
Amenity: Golf

Project Description: The golf course's pedestrian bridge over Trout Creek on the 

18th fairway has failed. Full replacement is necessary. 

Strategic Plan Initiative: 2, 5
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Budget

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services

Construction 250,000 

Total $    250,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $    250,000 
Funding Source Development Fund

Replacement Reserve Fund 250,000 

Total $    250,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $    250,000 



2024 CAPITAL PROJECTS

GOLF COURSE CART PATHS
Amenity: Golf

Project Description: Re-paving of cart paths. Involves root removal, some 

grinding in areas (but not completely pulverized) and some 

patching with full asphalt overlay throughout.

Strategic Plan Initiative: 2, 5
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Budget

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services

Construction 1,620,000 

Total $ 1,620,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $ 1,620,000 
Funding Source Development Fund

Replacement Reserve Fund 1,620,000 

Total $ 1,620,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $ 1,620,000 



2024 CAPITAL PROJECTS

MAINTENANCE YARD FUEL STATION REPLACEMENT
Amenity: Maintenance

Project Description: The fuel tank and pump system at the maintenance yard is 

up for replacement. The project includes replacement of the 

fuel tank, pad, pump, new card lock system, roof structure 

and electric vehicle charging stations for future association 

electric vehicles. 

Strategic Plan Initiative: 1, 5

26

Budget

TotalPhase 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 107,794 106,000 

Construction 1,000,000 

Total $    107,794 $ 1,106,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $ 1,213,794 
Funding Source Development Fund 356,000 

Replacement Reserve 

Fund
107,794 750,000 

Total $    107,794 $ 1,106,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $ 1,213,794 



2024 CAPITAL PROJECTS

MARINA DECK EXPANSION + SHADE STRUCTURE
Amenity: Beach Club Marina

Project Description: The marina is lacking deck space and shade structure 

adjacent to the grill. The project proposes expanding the 

existing deck into the lawn area and better utilizing the 

space for member enjoyment.

Strategic Plan Initiative: 2
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Budget

TotalPhase 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 70,000 40,000 

Construction 650,000 

Total $70,000 $40,000 $   650,000 $              - $              - $              - $                - $                - $                - $                - $                - $                - $760,000
Funding Source Development Fund 70,000 40,000 225,000 

Replacement Reserve 

Fund 425,000 

Total $70,000 $40,000 $650,000 $              - $              - $              - $                - $                - $                - $                - $                - $                - $760,000



2024 CAPITAL PROJECTS

CAMPUS MASTER PLAN AND PROJECT

28

Budget

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 50,000 50,000 2,000,000 100,000 

Construction 5,300,000 3,000,000 3,000,000 4,500,000 

Total $      50,000 $      50,000 $ 2,000,000 $ 5,400,000 $ 3,000,000 $ 3,000,000 $ 4,500,000 $                - $                - $                - $18,000,000 
Funding Source Development Fund 2,000,000 3,000,000 3,000,000 3,000,000 4,500,000 

Replacement Reserve Fund 50,000 50,000 2,400,000 

Total $      50,000 $      50,000 $ 2,000,000 $ 5,400,000 $ 3,000,000 $ 3,000,000 $ 4,500,000 $                - $                - $                - $18,000,000 



2024 CAPITAL PROJECTS

IMPLEMENT TRAIL/TRAILHEAD PROJECTS
Amenity: Trails and Open Space

Project Description: An updated Trails and Open Space Master Plan is 

currently being conducted. This funding is a placeholder 

for future projects that arise from that study.

Strategic Plan Initiative: 2, 4, 5, 6
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Budget

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services

Construction 100,000 100,000 100,000 100,000 50,000 50,000 

Total $    100,000 $    100,000 $    100,000 $    100,000 $      50,000 $      50,000 $                - $                - $                - $                - $    500,000 
Funding Source Development Fund 100,000 100,000 100,000 100,000 50,000 50,000 

Replacement Reserve Fund

Total $    100,000 $    100,000 $    100,000 $    100,000 $      50,000 $      50,000 $                - $                - $                - $                - $    550,000 



2024 CAPITAL PROJECTS

CLASS-1 TRAIL FROM TROUT CREEK TRAILHEAD TO 

ALDER CREEK ADVENTURE CENTER PLANNING
Amenity: Trails and Open Space

Project Description: Master plan to study the feasibility of constructing a class-1 

multi-use paved trail connecting the Trout Creek Trailhead 

parking area to the Alder Creek Adventure Center. 

Strategic Plan Initiative: 2, 4, 5, 6
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TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033

Project Costs Professional Services 200,000 200,000 200,000 

Construction

Total $200,000 $200,000 $    200,000 $                - $                - $                - $                - $                - $                - $                - $600,000 

Funding Source Development Fund
Replacement Reserve Fund

TSSA-1 200,000 200,000 200,000 

Total $200,000 $200,000 $    200,000 $                - $                - $                - $                - $                - $                - $                - $600,000 



2024 CAPITAL PROJECTS

GLACIER WAY PARKING LOT EXPANSION
Amenity: Trails and Open Space

Project Description: The Glacier Way Trailhead parking area is one of the most 

popular trailheads for both summer and winter use. The 

current parking lot is undersized for its current use. There is 

also a need for permanent restroom facilities in this area. 

The project expands the parking lot and adds a permanent 

restroom facility to the site. 

Strategic Plan Initiative: 2, 5
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Budget

TotalPhase 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 55,000 

Construction 900,000 

Total $      55,000 $    900,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $    955,000 

Funding 

Source
Development Fund 55,000 795,000 

Replacement Reserve Fund 105,000 

Total $      55,000 $    900,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $    955,000 



2024 CAPITAL PROJECTS

EUER VALLEY RESTORATION PHASE 1 (COYOTE CROSSING)
Amenity: Trails and Open Space

Project Description: Euer Valley has undergone numerous human impacts from 

various activities over the past several decades. Tahoe 

Donner teamed up with the Truckee River Watershed 

Council to begin restoration of the valley. The phase 1 

project includes stream channel work and recreation 

improvements, including a new bridge across Prosser 

Creek and a boardwalk providing access across the valley 

(Coyote Crossing).

Strategic Plan Initiative: 2, 4
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2024 CAPITAL PROJECTS

SOUTH EUER VALLEY ROAD
Amenity: Trails and Open Space

Project Description: South Euer Valley Road is a multi-purpose doubletrack 

road that runs along the south side of Euer Valley. The 

road provides trail connectivity access in the summer and 

is utilized as a cross country trail in the winter. It is the only 

emergency access road on the south side of the valley. 

The road is in need of maintenance to continue providing 

these services.

Strategic Plan Initiative: 2, 4
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Budget

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 12,000 

Construction 125,000 

Total $    137,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $    137,000 
Funding Source Development Fund

Replacement Reserve Fund 125,000 

Grant - Watershed Council 12,000 

Total $    137,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $    137,000 



2024 CAPITAL PROJECTS

ADA GLACIER WAY LOOP TRAIL
Amenity: Trails and Open Space

Project Description: Add 1/2 mile asphalt ADA trail loop from Glacier Way 

parking lot

Strategic Plan Initiative: 2, 4
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Budget 

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services

Construction 80,000 

Total $      80,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $      80,000 
Funding Source Development Fund 80,000 

Replacement Reserve Fund

Total $      80,000 $                - $                - $                - $                - $                - $                - $                - $                - $                - $      80,000 



2024 CAPITAL PROJECTS

ALDER CREEK TRAIL FJORD

TO CAMPGROUND

Amenity: Trails and Open Space

Project Description: Heavy maintenance on existing trail to address flooding 

and erosion concerns

Strategic Plan Initiative: 2, 4
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Budget 

TotalPhase 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Project Costs Professional Services 50,000 

Construction 85,000 

Total $      50,000 $      85,000 $                - $                - $                - $                - $                - $                - $                - $                - $    135,000 
Funding Source Development Fund

Replacement Reserve Fund 50,000 85,000 

Total $      50,000 $      85,000 $                - $                - $                - $                - $                - $                - $                - $                - $    135,000 



NEW EQUIPMENT FUND
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NEW EQUIPMENT FUND
Have not funded in three years. Funding is recommended for 2024

37

Resolution 2017-4

“A contingency reserve minimum balance of $25,000 will be maintained in the 

NEF, with Board approval required to draw down below this minimum.”

Forecast 2023 Budget 2024

Beginning Balance $269,669 $24,405

Assessment Funds $0 $194,190

Interest Income $8,598 $2,500

Expenditures

Capital Additions / Expenditures -$253,862 -$175,000

Ending Balance $24,405 $46,095



WHAT IS THE NEW EQUIPMENT FUND?
Used to acquire new items identified as necessary to be more efficient in operations 
or to provide new services to the membership. Resolution 2017-4

38

2023 INVESTMENTS

• Implemented Zendesk (customer service software) at XC and Forestry

• Pavilion Umbrellas and Smoker

• Bikeworks fleet of eMTB and Demo Bikes

• Equestrian Horse Trailer

• DOMO Software, financial and statistical reporting software

2024 PROPOSED FUNDING - $194,190
• Maintenance Dump Trailer ($15k)

• Forestry ASVI Mastication Implement ($10k)

• Fleet Vehicles ($80k) 

• Other 



BOARD GUIDANCE ON THE 

2024 NEW EQUIPMENT FUND
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• 2024 Budget funding recommendation currently at $30 per owner

• A $20 per property owner contribution would allow for the purchase of one 
vehicle, but not two as recommended

• Forecast total operating surplus at year-end 2023 to be $750,000

• A portion of this operating surplus could provide funding to the New Equipment 
Fund to help offset the overall Assessment increase



REPLACEMENT 

RESERVE FUND

40
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WHAT IS THE REPLACEMENT RESERVE FUND (RRF)?

• The fund is used to account for the financial resources designated for the 
repair, restoration, replacement or maintenance of major common area 
components of the Association

• Administrative Resolution 2019-1

• Components must have a minimum threshold of $2,000 in the aggregate

• Components must have a useful life greater than one year and less than 
30 years

• Current Board policy to maintain a minimum 25% funding level year-to-year

• Management Note: Newly adopted update to the national CAI Reserve 
Study Standards will impact policy, practice and funding moving forward 
(see recent staff presentation at the September 22, 2023 board meeting)
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RESERVE STUDY STANDARDS

STANDARDS UPDATE IMPLICATION(S)

Component selection guidelines Improves and clarifies the component selection process

Provides 3-part test for component selection

Will require a review of current TDA components and potential add/removal

Clarification of definitions Improves and clarifies. Expanded definitions

New maintenance element Maintenance projects currently funded in the Op Fund may be eligible as Reserve 

Study components

Added guidelines for recommended periodic structural 

inspection

To follow guidelines, will need to include new inspection components

Long-life components (components with a useful life 

greater than 30 years) are eligible

Makes funding building replacement program out of Replacement Reserve Fund more 

feasible. Will require an updated funding plan to address these major components.

Adequate funding language clarification TDA Replacement Reserve Fund policy funding objectives should be reviewed. 

Additionally, will need to address funding due to higher success in completing annual 

projects, thus investing more year-to-year in aging infrastructure, and higher 

replacement/repair costs than estimated due to inflation.

Added disclosure requirements to the membership Assurance activities are occurring and provide appropriate new disclosures in the 

Budget Report

Community Association Institute (CAI) Reserve Study Standards (July 2023)



REPLACEMENT RESERVE FUND 
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Forecast 2023 Budget 2024

Beginning balance $15,629,024 $16,176,787

Assessment Funds $5,599,145 $5,825,700

Interest Income $303,471 $240,000

Salvage Receipts $26,034 $26,000

Expenditures

Consulting -$14,135 -$16,500

Bad Debt -$23,083 -$26,000

Income Tax -$12,498 -$17,500

Overhead / Payroll Allocations -$203,000 -$281,000

Capital Additions / Expenditures -$5,128,171 -$11,072,187

Ending Balance $16,176,787 $10,855,300



2023 REPLACEMENT RESERVE FUND INVESTMENTS 

PROJECTS/REPLACEMENTS HIGHLIGHTS

• Alder Creek Adventure Center Fencing – Substantially complete

• Lodge Pavilion Family Dining Area Renovation – Complete

• The Lodge ADA Parking Lot Improvements – Under construction

• Golf Cart Path Replacement  - Postponed to 2024 due to record winter

• Golf Course Restroom Remodel - Complete

• Pedestrian Bridge on 18 – Pending permits

• Marina Deck Expansion – Pending permits

• Bocce Court Refurbishment - Complete

• Trail Projects  - Ongoing
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MAJOR CHANGES & ASSUMPTIONS

TO RESERVE STUDY IN 2024
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• Continue to add preventative maintenance components to the study

• Added common area defensible space components to study

• Continued update for recent significant cost escalation on all components having a 
major impact on the study

• Added components for The Lodge Pavilion, The Lodge Parking Improvements and 
Adventure Center Boardwalk & Trailhead (projects completed in 2023)

• Components to be added for XC and Snowplay Snowmaking (does not impact first 
10-year cash flow)

• Further adjustments are anticipated with Board guidance and possible future 
update to RRF Policy Resolution

• Increased Downhill Ski Lodge components based on updated estimated 
replacement costs

• Increase to RRF through assessment



2024 REPLACEMENT RESERVE

FUND HIGHLIGHTS 

PROJECTS/REPLACEMENTS 

• Common Area Defensible Space Maintenance Year 1 (Units 4, 6, 11)

• Pedestrian Bridge on Hole 18 construction

• Golf Cart Path Replacement construction 

• Marina Deck Expansion construction

• Maintenance Yard Fuel Station Replacement construction

• Northwood Campus Master Plan continued planning

• Euer Valley Restoration Phase-1 (Coyote Crossing) construction

• South Euer Valley Road construction

• CAT 950 Loader replacement
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LIVE 
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MS

30-YEAR CASH FLOW/RESERVE STUDY FUNDING PLAN DRAFT
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Reserve 

study & 

funding 

plan 

subject to 

Board 

approval



BOARD GUIDANCE ON THE 

REPLACEMENT RESERVE FUND

• Consistent with previous years, the 2024 Budget funding 
recommendation is a 4% increase from 2023, or $900 per owner

• With the increase in ski lodge components, along with including 
defensible space common area work amongst other inclusions, 
the percent funded drops below the Association-recommended 
25% based on staff’s 4% recommendation. Staff is seeking 
guidance from the Board as to what that level should be based 
on the additional components added 

• Staff are forecasting an operating surplus at year-end 2023 to be 
$750,000

• A portion of this operating surplus could provide funding to the 
Replacement Reserve Fund to increase the overall funding level, 
but would still not get the funding level back to 25%
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DEVELOPMENT FUND
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WHAT IS THE DEVELOPMENT FUND?
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Development Fund Policy 
Administrative Resolution 2017-3

Established to accumulate funds for 
large-scale projects

Large-scale projects are identified 
through the 20-Year Capital Plan 

This includes building 
replacements, amenity 
expansions, additions, land 
acquisitions and infrastructure 
improvements



MAJOR CHANGES & ASSUMPTIONS TO 

DEVELOPMENT FUND IN 2024
• Significant cost increases year-over-year on all projects, affecting the 

overall budget, planning, permitting and scheduling

• Added annual contribution increase of 4% for future years to offset 
inflation pressures

• Downhill ski lodge delay and cost increase creates pressures on the 
budget and timing of other projects. Several projects shifted to outer years

• Timely permitting/planning approval process through Town continues to 
be challenging, affecting timing, cost and scheduling of projects

• Updated CAI Reserve Study Standards to impact what goes into the 
Development Fund and what is in the Replacement Reserve Fund 
moving forward

51



2023 DEVELOPMENT FUND INVESTMENTS

• Workforce Housing Feasibility 
Study/Project - Planning underway

• Downhill Ski Lodge - Planning continued

• Maintenance Yard Fuel Station 
Replacement- Planning underway

• Marina Deck Expansion and Shade 
Structure - Planning underway
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Forecast 2023

Beginning Balance $12,664,267

Assessment Funds $4,492,262

Interest Income $124,589

Operating Surplus Transfer $0

Expenditures

Income Tax Expense -$5,498

Bad Debt Expense -$14,583

Overhead / Payroll -$170,000

Capital Additions / Expenditures -$1,696,182

Inflation $0

Ending Balance $15,394,855



2024 DEVELOPMENT FUND HIGHLIGHTS
 

• Downhill Ski Lodge Construction to begin

• Maintenance Yard Fuel Station Replacement construction

• Marina Deck Expansion and shade structure construction

• Continue to implement Trail/Trailhead Projects in the Trails 
Master Plan

• Glacier Way Parking Lot Expansion construction

• ADA Glacier Way Loop Trail construction
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DEVELOPMENT FUND
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Forecast 2023 Budget 2024

Beginning Balance $12,664,267 $15,394,855

Assessment Funds $4,492,262 $5,612,091

Interest Income $124,589 $529,000

Operating Surplus Transfer $0 $0

Expenditures

Income Tax Expense -$5,498 -$42,000

Bad Debt Expense -$14,583 -$7,000

Overhead / Payroll -$170,000 -$226,000

Capital Additions / Expenditures -$1,696,182 -$17,976,000

Inflation $0 -$728,080

Ending Balance $15,394,855 $2,556,866



2024 BUDGET CYCLE – DEVELOPMENT FUND EXPENSES

10-YEAR CAPITAL FUNDS PROJECTION DRAFT
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Continued on the following slideFinal Development Fund 10-Year Plan (2024) subject to Board approval

Amenity Project 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Changes from 2023

Assoc. Wide Workforce Housing Feasibility Study/Project - - 100,000 250,000 1,500,000 2,500,000 - - - - Shifted investment start from 2025 to 2028

Assoc. Wide Mailboxes - - 300,000 - - - - - - - Shifted construction start 2025 to 2026

Assoc. Wide Fueling Stations for equipment - DH ski, XC, Golf - - - - - - 300,000 3,000,000 - - Added project from 20yr

ACAC Snowmaking Phase 2 - - - - - - - 200,000 2,000,000 - Added project from 20yr

ACAC North Parking Lot Drainage Improvements - - - - 100,000 - - - - - Changed name & Shifted from 2025 to 2028

Campground Campground Bathhouse - - 360,000 - - - - - - - 

Downhill Ski Downhill Ski Lodge Replacement 16,500,000 7,000,000 - - - - - - - - Shifted from 2023 to 2024

Downhill Ski Phase 2 Snowmaking - Eagle Rock - - - 50,000 1,025,000 - - - - - Shifted from 2025 to 2028

Forestry New Access Road - - - - - - - - 500,000 5,000,000 Added project from 20yr

Forestry New Storage Facility for Association - - - - - - - - - 500,000 Added project from 20yr

Golf Golf Cart Storage Barn - - - - - - - - 3,150,000 - New Project off Bldg Repl sched

Maintenance Maintenance Yard Fuel Station Replacement 356,000 - - - - - - - - - Reduced cost

Marina Deck Expansion and Shade Structure 225,000 - - - - - - - - - Shifted 2023 to 2024 increased cost

Marina Day Camp Building Replacement - - - 100,000 475,000 - - - - - Shifted 2027 to 2028

Northwoods Campus Master Plan and Project - - 2,000,000 3,000,000 3,000,000 3,000,000 4,500,000 - - - Shifted 2026 to 2027

The Lodge Lodge Generator and Bar shed - 50,000 400,000 - - - - - - - Changed project  to include bar

Trails & Open Space Implement Trail/Trailhead Projects in the TMP 100,000 100,000 100,000 100,000 50,000 50,000 - - - - Adjusted budget to reflect real projects

Trails & Open Space Glacier Way Parking Lot Expansion 795,000 - - - - - - - - - Increased budget

Trails & Open Space ADA Glacier Way Loop Trail 80,000 Added project from TMP

Trails & Open Space ACAC West Side Boardwalk - 50,000 500,000 - - - - - - - Added project from TMP

Trails & Open Space ACAC Family Flow Trail - 10,000 50,000 - - - - - - - Added project from TMP

Snowplay Snowplay Building with restroom and adequate storage - - - - 100,000 800,000 - - - - Added project from 20yr
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Final Development Fund 10-Year Plan (2024) subject to Board approval

2024 BUDGET CYCLE – DEVELOPMENT FUND EXPENSES

10-YEAR CAPITAL FUNDS PROJECTION DRAFT

Estimated Annual Totals, exclude RRF, Inflation Factor, and 

direct/allocated overhead

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033

Projects Costs 17,976,000 7,150,000 3,260,000 3,500,000 6,150,000 5,550,000 4,800,000 3,200,000 5,650,000 5,500,000 

Direct and Allocated Overhead 226,000 235,040 244,442 254,219 264,388 274,964 285,962 297,401 309,297 321,668 

Land Acquisition

Expenditures Total 18,202,000 7,385,040 3,504,442 3,754,219 6,414,388 5,824,964 5,085,962 3,497,401 5,959,297 5,821,668 

Inflation Factor 4% Projected in 2024 728,080 656,249 456,414 637,456 1,314,251 1,404,036 1,415,265 1,107,336 2,122,198 2,310,032 

Total Including Inflation 18,930,080 8,041,289 3,960,856 4,391,675 7,728,639 7,229,000 6,501,227 4,604,737 8,081,494 8,131,700 

Operating Fund Surplus Transfer

Interest Income 3.0% 529,000 77,000 12,000 76,000 135,000 104,000 95,000 115,000 201,000 194,000 

Income Tax Expense 42,000 6,000 1,000 6,000 11,000 8,000 8,000 9,000 16,000 16,000 

Bad Debt Expense 7,000 7,280 7,571 7,874 8,189 8,517 8,857 9,212 9,580 9,963 

Projected Development Fund Portion of Annual Assessment                                                                      

(4% annual increase)

867 902 938 975 1,014 1,055 1,097 1,141 1,187 1,234 

Annual Contribution 5,612,091 5,836,575 6,070,038 6,312,839 6,565,353 6,827,967 7,101,085 7,385,129 7,680,534 7,987,755 

Beginning 15,394,855 2,556,866 415,871 2,528,482 4,511,772 3,464,297 3,150,748 3,828,749 6,705,929 6,480,389 

Ending 2,556,866 415,871 2,528,482 4,511,772 3,464,297 3,150,748 3,828,749 6,705,929 6,480,389 6,504,481 

Yr 2024 Yr 2025 Yr 2026 Yr 2027 Yr 2028 Yr 2029 Yr 2030 Yr 2031 Yr 2032 Yr 2033



2024 BUDGET CYCLE – DEVELOPMENT FUND EXPENSES

YEAR 1-5 CAPITAL FUNDS PROJECTION DRAFT
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Amenity Project 2024 2025 2026 2027 2028 Changes from 2023

Assoc. Wide Workforce Housing Feasibility Study/Project - - 100,000 250,000 1,500,000 Shifted construction start from 2025 to 

2028

Assoc. Wide Mailboxes - - 300,000 - - Shifted construction start 2025 to 2026

ACAC Fix North Parking Lot Drainage - - - - 100,000 Changed name & Shifted from 2025 to 

2028

Campground Campground Bathhouse - - 360,000 - - 

Downhill Ski Downhill Ski Lodge Replacement 16,500,000 7,000,000 - - - Shifted from 2023 to 2024

Downhill Ski Phase 2 Snowmaking - Eagle Rock - - - 50,000 1,025,000 Shifted from 2025 to 2028

Maintenance Maintenance Yard Fuel Station Replacement 356,000 - - - - Reduced cost

Marina Deck Expansion and Shade Structure 225,000 - - - - Shifted 2023 to 2024 increased cost

Marina Day Camp Building Replacement - - - 100,000 475,000 Shifted 2027 to 2028

Northwoods Campus Master Plan and Project - - 2,000,000 3,000,000 3,000,000 Shifted 2026 to 2027

The Lodge Lodge Generator and Bar shed - 50,000 400,000 - - Changed project  to include bar

Trails & Open Space Implement Trail/Trailhead Projects in the TMP 100,000 100,000 100,000 100,000 50,000 Adjusted budget to reflect real projects

Trails & Open Space Glacier Way Parking Lot Expansion 795,000 - - - - Increased budget

Trails & Open Space ADA Glacier Way Loop Trail 80,000 Added project from TMP

Trails & Open Space ACAC West Side Boardwalk - 50,000 500,000 - - Added project from TMP

Trails & Open Space ACAC family flow trail - 10,000 50,000 - - Added project from TMP

Snowplay Snowplay building with restroom and adequate storage - - - - 100,000 Added project from 20yr

Final Development Fund 10-Year Plan (2024) subject to Board approval



2024 BUDGET CYCLE 

YEAR 1-5 DEVELOPMENT FUND PROJECTION DRAFT
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Estimated Annual Totals, exclude RRF, Inflation Factor, and 

direct/allocated overhead

2024 2025 2026 2027 2028

Project Costs 17,976,000 7,150,000 3,260,000 3,500,000 6,150,000 

Direct and Allocated Overhead 226,000 235,040 244,442 254,219 264,388 

Land Acquisition

Expenditures Total 18,202,000 7,385,040 3,504,442 3,754,219 6,414,388 

Inflation Factor 4% Projected in 2024 728,080 656,249 456,414 637,456 1,314,251 

Total Including Inflation 18,930,080 8,041,289 3,960,856 4,391,675 7,728,639 

Operating Fund Surplus Transfer

Interest Income 3.0% 529,000 77,000 12,000 76,000 135,000 

Income Tax Expense 42,000 6,000 1,000 6,000 11,000 

Bad Debt Expense 7,000 7,280 7,571 7,874 8,189 

Projected Development Fund Portion of Annual Assessment                                                                      

(4% annual increase)

867 902 938 975 1,014 

Annual Contribution 5,612,091 5,836,575 6,070,038 6,312,839 6,565,353 

Beginning 15,394,855 2,556,866 415,871 2,528,482 4,511,772 

Ending 2,556,866 415,871 2,528,482 4,511,772 3,464,297 

Final Development Fund 10-Year Plan (2024) subject to Board approval



BOARD GUIDANCE ON THE 

DEVELOPMENT FUND
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• 2024 Budget funding recommendation currently at $867 per 
owner, a 25% increase from 2023 (as planned in 2021)

• Estimated funding from 2025 to the Development Fund is a 
4% increase

• Staff are forecasting an operating surplus at year-end 2023 to 
be $750,000

• A portion of this operating surplus could provide funding to the 
Development Fund to reduce the overall Assessment increase



ANNUAL 

ASSESSMENT
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DRAFT ASSESSMENT CONTRIBUTION TO OPERATING + 

CAPITAL FUNDS

Staff is still assessing the Operating 
Fund, and final recommendation will 
come at the October 12 meeting.
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USING STAFF’S CURRENT BUDGET ASSUMPTIONS,

THE IMPACT TO THE:

62

Portion of the 

2024 Budget

$ increase from 

previous year

% increase from 

previous year

Replacement Reserve Fund $900 $35 4%

Development Fund $867 $173 25%

New Equipment Fund $30 $30 n/a

Operating Fund $1,195 $130 12%

TOTAL $2,992 $368 14%
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NEXT MEETING’S FOCUS

LIVE 

EVENTS / 

STREET 

ACTIVATION 

TEAMS

• UPDATED OPERATING FUND BUDGET

• UPDATED REPLACEMENT RESERVE CAPITAL BUDGET

• UPDATED DEVELOPMENT FUND CAPITAL BUDGET

• UPDATED NEW MACHINERY AND EQUIPMENT CAPITAL BUDGET

• TOTAL ANNUAL ASSESSMENT RECOMMENDATION
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QUESTIONS?

THANK YOU
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